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Abstract 

The occurrence and severity of risks are directly associated with the project factors, and in the case of determining a logical 

and significant correlation between project factors and risks, the final conditions of the project based on the initial and 

definite project factors can be predicted. In this research, a final list of 112 risks was prepared using the views of experts. 

Then, the risks’ weight was determined based on their impact on time and cost and according to the repetition of each risk 

in the earlier studies, as well as the use of 630industry experts using online web-based forms. Afterwards, 21 project factors 

that could affect the probability of occurrence and severity of risks related to time and cost were identified, and these 

factors were prioritized for each risk using the views of 25 experts. Then, applying the Pareto Principle, 14 project factors 

were identified. In all 4cases, including calculating the weight of risks in the technical literature as well as the experts’ 

views by time and cost, 14 selected factors were the same, but the weight and effects were different. The results indicate 

that considering these factors, the risks of time and cost increase from the initial estimate can be accurately predicted. 

Keywords: Prediction; Time; Cost; Risk; Project Factors. 

 

1. Introduction 

The risk analysis in the early stages of a project is a time-consuming process associated with many uncertainties. 

Quantitative risk analysis in particular, in addition to being time-consuming and involving uncertainties, requires 

significant information and data that cannot be easily assembled in a project. One of the most important problems in 

construction projects is increase in time and cost of the projects form the initial estimates [1], so that if time and cost are 

known from the beginning, the approach and macro-management decisions might be different. 

Risk and its management is important for the success of the project, the risk management, which encompassed of 

planning, identification, analysis, and response has an important phase, which is risk response and it should not be 

undermined, as its  success going to the projects the capability to overcome the uncertainty and  thus an effective tool 

in project risk management. Risk response used the collective information in the analysis stage and in order to take 

decision how to improve the possibility to complete the project within time, cost and performance. Project managers 

should allocate more budgets for responding the project risk when the secondary risk is considered, and consider all 

factors relating to both time and cost so as to select appropriate RRAs to mitigate primary risk and secondary risk [2]. 

Risks affect integrated risk management paper found risks concerning employees, performance, responsibilities, 

agreements and timing [3]. Employing an appropriate decision-making system to identify timely project risks can 

prevent delays. 
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At the time of the contract, a construction project has a defined initial cost or initial estimate and an initial or estimated 

time of the contract. During the execution of the project, the risks and factors occur that lead to changes in real time and 

cost of the project compared to the estimates [4].  

The questions raised in this research are as follows: Is there a reasonable and significant relationship between project 

factors and risks? Is it possible to predict the changes in time and cost of projects resulting from internal and external 

environmental conditions of the project based on relevant factors in the early stages of the project? What are the most 

important factors to predict the time and cost from the beginning of the project? 

Quality, time, and cost are three main objectives of every project that a project management team seeks to achieve 

in the context of safety. The quality as fully defined in the regulations and standards is among the objectives, and the 

tolerance limit of each part of the product is also specified [5]. In management decisions, time and cost are constantly 

subject to decision-making for rebalancing the objectives of the project [6].  

These two objectives have several characteristics, the most important of which from the point of view of this research 

are as follows: 

1. The time and cost of the projects have no accurate and standard basis for definition. Any organization and 

establishment estimates the initial time and cost based on available information and data. A unique standard cannot 

even be defined at the national level, and thus, the initial estimated time and cost of the projects would always deal 

with the changes during the project. 

2. Time and cost would often change to meet quality and safety standards and regulations; any problem in other 

objectives of the project affects one or both of these factors, and the priority of project management is to resolve 

the problems in other objectives of the project through rebalancing time and cost.  

3. Time and cost factors are much more susceptible to risks, with more effectiveness in case of occurrence of risks. 

Many risks directly target time and cost.  

Regarding the above characteristics, changes in time and cost or both are common in construction projects, but the 

strategic and project managers are inclined to predict possible changes in time and cost to make the proper decisions 

and policies. In some cases, if changes in time and cost can be predicted from the beginning, these changes could be 

possible in the strategic decisions of the project [7].  

Since many risks resulted from the strategic decisions of the project, which is beyond the control of the operational 

managers, prediction of changes will be more useful and effective when it is done accurately in the project’s early stages. 

For example, it should be decided which project delivery system (PDS) should have direct effects on future decisions 

and, consequently, on the risks of the project [4, 8].  

Instead of risk analysis, if a model could be presented to predict changes in time and cost or to analyze each of the 

scheduling activities (which is not possible in the early stages of the project), using the information and factors that are 

clear at the early stages of the project, and on the other hand, the definite rather than probable parameters, it is possible 

to predict the changes in time and cost with an acceptable accuracy or control the variations based on changes in various 

initial parameters. Finally, time and cost uncertainties could be managed, and the initial parameters of the project in a 

strategic decision-making process could be changed until the best results are achieved [9].  

There is a difference in the nature of such a model from those that estimate the cost (or time) based on the factors of 

repetitive projects or those models that evaluate changes in time and cost in various situations of a parameter. In this 

model, the initial estimate and cost are based on the input parameters. If there is a model that could predict possible 

changes with a proper approximation, considering the conditions of the internal and external environment of the project, 

the employers and decision-makers can make better plans before starting operations. According to the logic presented 

in Figure 1, such a model can be defined and presented; however, the required data cannot be easily obtained, and one 

of the reasons that no model has been presented so far at this scale and function, in addition to ambiguity in the accuracy 

of results, is the difficulty of collecting the required initial data.  
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Figure 1. Risk prediction model based on project factors 

2. Literature review 

Risks are definite events or a series of conditions in the project or its environment leading to a lack of certainty. The 

purpose of identifying risks is to reveal and record the details of the largest possible number of uncertain events before 

their occurrence. This leads to the possibility of creating a required management space to deal with risks before their 

possible occurrence. In order to identify the risks, the origin of risks, real risks, and potential effects of risks should be 

defined [10]. Risk management is an essential component of construction projects, and its success requires participating 

and taking the inputs from all project stakeholders in the design and construction phases, and effective risk management 

entirely depends on stakeholders sharing the same understanding of the risk (s) [11].  

Moreover, risk management is a dynamic process throughout the life cycle of the project because risks change in 

different phases and stages, and there are many interactions between the known risks, causing a lot of problems in 

modeling and managing the risks [12]. Hence, risk analysis is important not only to achieve a comprehensive list of risks 

and a full understanding of their causes, also to participate in strategic and managerial decision-making and creating 

more effective interactions for project success [10].  

Construction projects are among the most important projects executed in every country. These projects are highly 

important due to their high consumption of resources [13], different stakeholders, and impacts on other sectors. Also, 

the construction of this project is associated with many risks due to its complexity, which requires formulating an 

effective risk plan. The design of a risk plan is very complicated for such projects, and despite the high cost and time, 

the existing methods still need to be reviewed.  

The changes in the final (real) time and cost of the construction projects from the estimated initial values is a problem 

found in all countries and cultures, and are not unique to a region of the world or a particular culture of management 

and execution [1]. The changes in time and cost will be followed by many claims, and this problem is a constant part of 

such projects. The problem is not the existence of claims, but how serious the claims are [14]. A project in the 

construction industry is often considered successful if completed on time within a defined budget and is of quality. One 

of the main tasks of executive project managers with regard to claims is to ensure that the project is not violating the 

predefined cost and time frameworks [15]. Over the past two decades, a large number of professional and specialized 

articles worldwide have focused on the increase in time and cost. Each of these articles, which are the results of research 

study, has investigated the topic of an increase in time and cost. Some of them have investigated this problem in a 

quantitative manner [1, 16-23] while some others have taken a qualitative approach [24-31].  

Hwang et al. (2017) identified and investigated risk factors in sustainable business building projects in Singapore 

and compared them to risk factors in similar traditional construction projects, and after the questionnaires were 

completed, a list of sensitive risk factors was identified in the construction process of green business buildings. The 

factors were evaluated and compared with the relevant factors in traditional projects, and in the end, some solutions 

were presented to reduce the impact of those risk factors [32].  
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Farnsworth et al. (2016) identified the effects of PDS - construction manager/general contractor (CM/GC) - on risks 

in the construction process. The employers, contractors, and design engineers with significant experience in CM/GC 

were investigated to identify differences in understanding of CM/GC processes [33]. 

The studies carried out so far on the risks in sustainable construction projects have been generally focused on the 

type of risks in the project and their effect on the objectives of the project. This type of study of internal perspectives 

emphasizes that the risks behave independently. If many of the risks are associated with project factors, many researchers 

have recognized that there is a certain inconsistency in understanding of risk in construction projects, which is a highly 

important issue, and effective risk management is based on consensus and the cooperation of all members, but achieving 

such integration is difficult [11]. 

Anastasopoulos et al. (2012) also provided an experimental evaluation of probability and severity of delay in road 

construction projects. They collected information from a large number of transport projects, and after completing a 

literature review, deciding on interview methods, and collecting the views of experts, they finally concluded that the 

factors of initial contract cost, initial contract time, weather conditions, and type of project are more important in 

determining project delay, as the other factors cannot be involved in the prediction. Additionally, another important 

conclusion of these researchers that was not considered in the prediction model is the significant effects of management 

and design decisions on project delay, so the extension projects of the contractor for cessation of rental traffic have much 

better performance in terms of time [20]. 

Vrcek et al. (2015) proposed a methodology of cost-related risks analysis in e-government projects [34]. Also, Gu et 

al. (2011) focused on cost analysis of design-build (DB) projects, using the hierarchical probabilistic analysis of cost for 

the research in the DB domain. They attempted to analyze the cost of DB projects using the structure of breakdown of 

work and the concept that the assigned cost for each activity is in fact a cost that is incurred [35].  

Most construction projects in different countries deal with increased time or cost or both than the initial estimates. 

Many efforts have been made to predict the time and final cost of the projects, most of which can be summarized in 

three general categories. In the first category, changes in time and cost have been evaluated using analysis of risk and 

details in activities of a project. In the second category, time and cost have been predicted using the physical factors of 

a project. In this category, mostly repetitive projects such as roads, construction, tunnels, and similar items with repeated 

and definite elements are modeled. The input parameters of these models are usually physical factors including length, 

width, and diameter. For the third category, changes in time and cost have been evaluated based on specific factors of 

the project. For example, the time and cost changes in DB and DBB projects or small- scaled and large-scaled projects 

are compared with each other.  

Orangi et al. (2011) evaluated the issue of delay in pipeline projects in Australia [36], and Idrus et al. (2011) presented 

a model for estimating the cost uncertainties in projects using risk analysis and fuzzy expert systems. In the construction 

projects, usually between 5-10% uncertainty is considered to estimate the project cost using the experiences of previous 

projects, but this method is not properly supported. There are various methods of predicting the uncertainty of cost 

estimation, many of which use the academic and formal principles for modeling and predicting the uncertainties, which 

cannot be used in the construction industry. In the present study, a flexible and practical approach is proposed to predict 

cost uncertainty that can be used by the construction industry [37].  

Hong et al. (2011) proposed a prediction model for construction projects at the design stage for residential buildings 

using the CBR method. The method and results of that paper can be used in the current research, but it should be noted 

that the view of cost prediction in this paper is in fact a kind of cost estimation, and the risks of the construction field 

received no particular attention in neither internal nor external environments [38]. 

Lu et al. (2011) used genetic algorithm planning to predict the cost of highway construction projects. In this research, 

the cost-effective factors were used by programming in Visual Basic to provide a model for predicting costs of highway 

construction projects [39].  

In fact, any change in the initial prediction is due to risk. In order to predict the final time and cost of a project using 

the initial estimate, a comprehensive risk analysis should be carried out, which requires considerable time and cost. 

Additionally, a comprehensive and complete risk analysis requires a precise recognition of the factors and characteristics 

of the project, internal environment, stakeholders, external environment, industrial environment, national environment, 

and sometimes the international environment. The occurrence and severity of risks are directly dependent on the above 

factors. However, the degree of dependency is different for different projects, but if there is a reasonable and significant 

correlation between project factors and risks, models can be provided to predict the final conditions of the projects based 

on the initial and definite factors of the projects.  
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3. Research Methodology 

This research involved different stages to achieve the determined objectives, and different methods were used in each 

stage. Achieving the results of the research was mainly based on two methods of expert judgment and statistical analysis. 

In this research, it is also noted that the maximum participation of experts should be attracted using modern web-based 

tools for higher accuracy and reliability of the results. Figure 2 shows the stages of research methodology. 

  
Figure 2. Final risk breakdown structure that was more suitable for the purpose of this research 

3.1. Providing Cumulative Risk List 

The first step is to provide an almost complete list of risks identified in previous studies and research in different 

countries and across various types of projects. Hence, several articles published in recent years were investigated. A list 

of previous studies used to identify the initial list of risks was studied [1, 4, 6, 7, 9, 15, 18, 19, 20, 25, 26, 27, 30, 31, 35, 

40-56]. From these 32 papers, a total number of 1276 risks were cumulatively identified. This list has these 

characteristics: 

1) A large number of risks were repetitive in various studies. 

2) A large number of risks was addressed by different literature in various studies, but had the same concept. 

3) In some of the studies, a risk was repeated across several different studies. 

4) Some of the items noted in the studies as risks basically could not be risks, but rather a source or effect of risk.  

3.2. Providing Unique Risk List 

In order to provide a unique and complete list of risks affecting time and cost in the construction industry, 25 experts 

in this field with more than 20 years of experience were initially identified in various types of construction projects, 

including building construction, road construction, and damping. Those 25 experts were invited to attend workshops, 

and the subject was explained to them. Initially, it was necessary to provide a risk breakdown structure for better 

identification of risks. They were asked for written proposed structures, and the views of members were closer to using 

the Delphi method in a few rounds, and eventually the final risk breakdown structure in the workshop was as follows: 

(See Figure 3) 
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Figure 3. Final risk breakdown structure 

In the next step, a list of 112 risks was prepared using the thought storm. Then, according to Table 1, 112 known 

unique risks were corresponded to the risk breakdown structure.  

Table 1. Unique risk list corresponded to risk breakdown structure 

Risk Structure 

Row Category Title Number 

1 

Characteristics 

Consultant 6 

2 Client 8 

3 Stakeholders 6 

4 External 6 

5 Subcontractors 4 

6 Contractor 5 

7 Project 2 

Risk Structure 

Characteristics Resources Deliverables/processes 

Client 

Contractor 

Consultant 

Project 

Human 

Machinery 

Material 

Finance 

Primary study 

Design/ 

Drawings 

Contract 

Construction 

Quality 

Changes 

Tender/Bid 

Stakeholders* 

Planning 

HSE 

External 

Subcontractors 
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8 

Deliverables/Processes 

Design/Drawings 6 

9 Tender/Bid 3 

10 Primary study 3 

11 Quality 3 

12 Contract 8 

13 Changes 3 

14 Planning 2 

15 HSE 2 

16 Construction 15 

17 

Resources 

Material 13 

18 Finance 3 

19 Machinery 6 

20 Human 8 

Sum 112 

3.3. Weighing and Ranking Risks 

At this stage, four different weights for each risk were obtained. 

3.3.1. Weighing Risks based on Past Studies 

The analysis of importance and weight of each risk was based on its impact on time and cost in accordance with the 

information provided in the past studies. Finally, based on the number of risk repetitions in previous studies, the relative 

importance was determined using the following equations: 

WRiCL =
NRiCL

∑ NRiCL
112
0

 (1) 

In this formula: 

WRiCL: The weight of ith risk in the list of 112 unique risks according to the past studies based on its effect on cost. 

NRiCL: The number of ith risk repetition in the list of 112 unique risks according to the past studies based on its effect 

on cost. 

WRiTL =
NRiTL

∑ NRiTL
112
0

 (2) 

WRiTL: The weight of ith risk in the list of 112 unique risks according to the past studies based on its effect on time. 

NRiTL: The number of ith risk repetition in the list of 112 unique risks according to the past studies based on its effect 

on time. 

   3.3.2. Weighing Risks based on the Views of Experts 

In order to determine the weight of risk based on the views of experts, a unique list of 112 risks was provided along 

with explanations that define the concept of risk for experts in order to avoid different perceptions. Experts gave scores 

of 1-5 to each risk individually based on their impact on an increase in time or cost based on their previous project 

experience. Given the large number of questions (risks) and large number of subjects, the simple weighting method was 

used for filling out the scoring form and a 5-point Likert scale was used for scoring. 

The form of views of experts for risk scoring was sent to 1000 experts whose information in the database included 

consultants, contractors, employers, investors, and other major stakeholders in the construction industry. A number of 

630 completed forms were received. After collecting the forms, the average score of each risk was obtained using simple 

averaging, and the weight of each risk was then determined by dividing the score of each risk by the total score. At the 

end of this stage, two more weights were obtained for each risk: 

 The weight of ith risk in the list of 112 unique risks according to the views of experts based on its effect on time. 

 The weight of ith risk in the list of 112 unique risks according to the views of experts based on its effect on cost. 

3.4. Determining Project Factors Related to Risks 

The risks cause changes in time and cost of the project, and as seen in various studies, significant relationships can 

be found between project factors and effects of risks in different types of projects (time and cost changes). In some 

research [9, 55, 56, 30, 46, 51, 26], time and cost changes are dependent on project factors.  
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In this section of research, it was determined what factors of the project have the highest correlation with risks and 

thus with time and cost variations. Hence, it was necessary to prepare a list of all project factors based on previous 

research. Consequently, according to the views of 25 experts whose factors have been mentioned, an initial list was 

prepared that was filled out and corrected based on the subject literature. Eventually, using the thought storm and expert 

evaluation, 21 main factors of the project that might be associated with risks resulting from time and cost variations 

were determined according to Table 2.  

Table 2. Project factors associated with risks resulting from time and cost variations 

Number of Factor Category Project Factor 

1 
Employer 

Employer type 

2 Employer experience 

3 

Project Structure 

Financing method 

4 How to choose implementation method 

5 Consultant selection method 

6 Project assignment to the contractor 

7 Contract pricing method 

8 PDS 

9 Contractor Contractor type 

10 Consultant Consultant type 

11 

Project 

Project size 

12 Type of project 1 

13 Type of project 2 

14 Project location 

15 Project site 

16 Project components 

17 

Outside of Project 

External pressure on the project 

18 Indicator of foreign policy conditions 

19 National political changes 

20 Completion of peripheral information 

21 National economic indicator – inflation 

In the next step, it was necessary to identify the factors that had the highest effect on time and cost variations in other 

words, those with the highest correlation with risks. In order to provide the main factors of the project, the Pareto 

Principle was used, and it was decided to determine the factors that cover at least 80% of the risks and the time and cost 

changes.  

Given that all the risks affecting time and cost were identified and ranked in the previous stage, the same results were 

used to determine the main factors. The list of 112 known risks affecting time and cost changes was provided to 150 

construction industry experts with at least 15 years of experience in the industry. They were asked to weight the effect 

of that factor in terms of severity of risk in the relevant columns for each factor. Therefore, 100 units of weight were 

divided between different factors. It was also explained that if the factor is not effective at a risk, a score of zero is given. 

Since the spectrum of experts is very diverse (different types of stakeholder and project), if the weight distribution 

between factors is made without limitations, it was suggested to weigh 3-4 major factors for every risk in order to 

increase the accuracy of scoring, and the weight distribution of 100 among many factors is avoided. 55 of the 150 

individuals who had been invited filled out the forms, and ultimately a total of 55 completed forms was received.  

For each risk, a total of 5500 points were distributed between various factors of the project based on the percentage 

of effectiveness on the severity of the risk, and the weight of each factor was obtained at severity of risk of 10 by dividing 

the score of each factor by 55. For the final conclusion, a matrix with dimensions of 116*25 should be provided using 

simple statistical methods. In this matrix, the rows consisted of 112 risks, and the last 4 rows were used to insert the 

results of calculating the weight of each factor, and the columns consisted of 21 factors. The first 4 columns were used 

to insert the weight of each risk affected by time and cost based on the technical literature and views of experts (See 

Table 3).  
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Table 3. Calculating the weight of each project factor 

Risk 
Technical Literature Experts’ View 50 30 10 

Time Cost Time Cost Factor1 Factor2 Factor3 

Change orders by employer during construction period 2.14 2.41 1.7 1.8 F20 F2 F1 

Delay in payment of work statements 2 2.41 1.7 1.3 F7 F3 F9 

Shortage of labors (skilled & non-skilled) 2 1.72 0.9 0.7 F8 F15 F16 

Abnormal weather condition 2 1.72 0.9 0.6 F15 F12 F11 

Shortage of professional, technical and managerial 
staff in contractor companies 

1.87 2.76 1.2 1.7 F9 F8 F16 

Inappropriate planning, scheduling and other project 
management documents 

1.87 2.41 1.3 1.5 F2 F10 F8 

Ambiguity, confusion, contradiction and conflict in 
the technical specifications and drawings 

1.87 1.72 0.9 0.8 F8 F3 F2 

Poor communication and flow of information between 

main stakeholders 
1.87 1.38 1.3 0.7 F1 F9 F10 

Subcontractors issues (incompetence, financial 

weakness, delays) 
1.87 1.38 1.2 1 F9 F13 F6 

Unexpected and different geotechnical, geohydrology 

and site soil conditions 
1.74 2.76 0.8 1.3 F11 F20 F14 

Applying inappropriate, wrong or obsolete technology 

and method 
1.74 2.07 1 1 F9 F8 F6 

Conflict between main stakeholders 1.74 1.72 1.3 1 F2 F1 F9 

Employer delay in decision making 1.74 1.38 1.3 1.1 F1 F2 F16 

Delay or failure to provide the necessary permissions 

from third-party organizations such as the 
municipality and the environmental organization 

1.74 1.03 1.1 1 F15 F12 F14 

Material shortage in the market 1.74 0.69 0.9 0.6 F11 F21 F14 

Rework and qualitative and technical mistakes during 
construction 

1.6 1.72 0.9 1 F6 F9 F16 

Changes in national laws and technical and 

engineering regulations at the time of execution 
relative to the time of studies and design 

1.6 1.38 0.9 0.8 F19 F11 F19 

Short time considered in the contract 1.6 1.03 1.3 0.8 F2 F17 F8 

Fluctuations and price increases for materials, wages, 

energy and other resources 
1.47 2.07 1.1 1.9 F21 F18 F19 

Delay in tests and inspections during and after 

construction 
1.47 1.03 1.3 1.3 F9 F8 F10 

Occurrence of accidents leading to death during 
execution 

1.47 1.03 0.8 0.9 F15 F11 F9 

Delay in delivery of supplies by suppliers 1.34 1.72 0.9 0.7 F7 F21 F6 

Inadequate contractor experience in similar scale 
projects 

1.34 1.38 1 1.1 F6 F1 F2 

Lack of suitable machinery and equipment required for 
the project 

1.34 1.03 1.3 1.2 F6 F9 F14 

Failure and disruption of the main machinery and 

equipment of the project, which do not have reserve 
1.34 1.03 1.3 1.2 F16 F12 F9 

The contractor's delay in the provision of materials 1.2 2.07 1 1 F6 F12 F9 

Difficult regulations on safety, environmental issues 

and traffic 
1.2 1.38 0.9 1 F12 F15 F16 

Inefficient and inefficient process of quality control 

and assurance 
1.2 1.38 0.7 1 F5 F3 F8 

Delay in reviewing and verifying documents provided 

during implementation 
1.2 1.03 1.2 0.8 F1 F2 F10 

Financial weakness of contractor 1.2 1.03 1.5 1.2 F6 F9 F7 

Delay in equipping the workshop 1.2 1.03 1.1 0.7 F8 F6 F9 

Changing the technical specifications and the type of 

materials used in the project by 
1.2 0.69 0.8 1.2 F8 F2 F16 

High administrative bureaucracy in the employer 

company 
1.07 1.03 1.2 1 F1 F2 F19 

Employer's delay in approval of studies 1.07 1.03 1.6 1 F1 F2 F16 

Low labor productivity 1.07 0.69 1.1 1.2 F7 F12 F9 
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Cultural conflicts of labors and lack of peaceful 

coexistence 
1.07 0.69 0.8 0.7 F2 F9 F11 

Delay in land acquisition and delivery to the contractor 1.07 0.34 1.7 1.3 F12 F15 F14 

Incomplete and inappropriate structure assigned to the 
project in the technical and managerial sectors of the 

main stakeholders 

0.93 1.38 1.6 1.3 F1 F9 F10 

Lack of financial resources of the employer 0.93 1.38 1.3 1.3 F3 F1 F1 

Ambiguity and contradiction in the text of the contract 0.93 1.03 0.6 0.8 F1 F6 F2 

Incomplete design during operational execution 0.93 1.03 0.9 0.8 F8 F16 F11 

Delays in providing maps and technical specifications 
by the consultant 

0.93 1.03 1.3 0.7 F5 F8 F4 

Poor experience and expertise of the consultant in 
similar projects 

0.93 0.69 1.1 1.3 F5 F10 F2 

Damage to materials in the warehouse and 
displacements 

0.93 0.69 0.7 0.6 F9 F7 F11 

Ineffective delay penalties and hurricane incentives 0.93 0.34 1.1 0.7 F1 F2 F2 

Lack of co-ordination and consensus in the internal 
consultant's collections 

0.93 0.34 0.8 0.7 F5 F10 F16 

Job suspension by the employer 0.93 0.34 1.4 1.2 F20 F2 F11 

Inappropriate access to workshops and workplace 
environmental constraints 

0.8 1.72 0.7 0.6 F12 F15 F11 

Estimation of initial amount, less than reality 0.8 1.72 0.8 1.9 F20 F16 F7 

Complexity of the project in design or implementation 0.8 1.38 1.2 1.5 F16 F12 F11 

The weakness of the representative and the employer 

team in managing, deciding, providing information 

and fulfilling obligations 

0.8 1.03 1.2 1.1 F1 F2 F17 

Poor financial management in the workshop 0.8 1.03 0.9 0.8 F9 F6 F8 

Inappropriate evaluation of the project and workshop 
in the tender and before construction 

0.8 0.69 0.8 0.8 F6 F8 F14 

Lack of sufficient skill in labor force 0.8 0.69 0.9 1.2 F12 F7 F15 

Incomplete and ineffective coordination and 

communication, and conflict between different 

components of the contractor 

0.8 0.69 0.7 0.7 F9 F11 F16 

Delay in transportation and entry of materials to the 

workshop 
0.8 0.69 0.6 0.6 F15 F14 F9 

Delay in providing infrastructure required for 

equipping the workshop, such as utilities and gas 
0.8 0.34 1 0.8 F2 F1 F8 

Incorrect, incomplete and ambiguous definition of 

demands and requirements of the employer, goals and 

scope of the plan 

0.8 0.34 0.8 0.7 F2 F3 F17 

Problems related to resolving known or new conflicts 
with neighbors 

0.8 0.34 1.3 1.2 F2 F15 F11 

Low efficiency of machinery and equipment 0.8 0.34 0.7 0.8 F8 F7 F9 

Lack of coordination of the employer in the internal 
structure as well as with the external stakeholders 

0.8 0 0.8 0.7 F1 F2 F19 

Changes and undesirable situation of macroeconomic 

indicators and economic instability 
0.67 2.07 1 1.7 F21 F19 F18 

The occurrence of natural disasters (flood, earthquake, 

storm, etc.) 
0.67 1.38 0.6 0.7 F14 F15 F11 

The weakness and low quality of the consultant staff 0.67 1.03 0.7 0.8 F5 F10 F8 

Worker strikes, social crises and revolution 0.67 1.03 0.5 0.7 F21 F14 F15 

Poor and inadequate contract management 0.67 1.03 0.8 1.1 F1 F9 F10 

Inadequate initial studies and planning in the 

recognition phase 
0.67 0.69 0.9 1.2 F17 F2 F3 
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Inappropriate PDS 0.67 0.69 1.3 1.7 F8 F3 F7 

Contradiction and conflict with other projects in the 
area 

0.67 0.69 0.6 0.6 F15 F11 F12 

Unrelenting spirit of the consultant and resistance to 

changes and opinions 
0.67 0.69 0.5 0.6 F8 F5 F16 

Inappropriate or inadequate project control 0.67 0.69 0.9 0.8 F6 F8 F9 

Non-conformity of specifications of provided 
materials with defined technical specifications 

0.67 0.69 0.9 0.9 F7 F6 F14 

Frequent change of subcontractors 0.67 0.34 0.7 0.8 F8 F6 F9 

Inappropriate method of evaluation and selection of 
contractor and tender 

0.67 0.34 1.1 1.2 F6 F17 F2 

Low quality available materials 0.67 0.34 0.6 0.6 F14 F21 F18 

Employer interventions in executive processes and 
consultancy studies 

0.67 0 0.7 0.6 F17 F2 F8 

Inadequate skills and expertise of machine operators 0.67 0 0.6 0.6 F12 F9 F8 

Poor contract text, non-compliance with the actual 
situation and the standard texts 

0.53 1.38 0.7 1.1 F1 F2 F7 

Changes in the structure and number of employers 0.53 1.03 0.8 0.9 F1 F19 F2 

Poor management of machinery and equipment 

procurement 
0.53 0.69 0.7 1 F9 F6 F7 

Inadequate experience and expertise of the employer 

in similar projects 
0.53 0.34 0.7 0.7 F2 F16 F1 

Delay in material selection due to the large variety in 

the market 
0.53 0.34 0.7 0.5 F2 F8 F1 

Failure to use up-to-date and advanced software and 
tools by the consultant 

0.53 0.34 0.5 0.6 F5 F10 F16 

Inaccessibility to proper machinery 0.53 0.34 1 0.7 F12 F15 F16 

Robbery and issues at the workshop during 

construction 
0.53 0.34 0.5 0.5 F9 F15 F14 

Low quality of materials provided by the employer 0.53 0.34 0.6 0.6 F2 F21 F7 

Contradiction and Conflict of Work Scheme of 
Subcontractors 

0.53 0 0.6 0.6 F11 F15 F6 

Changes in design and technical specifications during 
construction 

0.4 1.72 0.8 1.1 F20 F8 F2 

Low ability to execute performed design 0.4 1.38 0.8 0.6 F5 F8 F16 

Proposing low price in bidding 0.4 1.03 0.8 1.3 F6 F9 F8 

Poor documentation in the project 0.4 0.69 0.7 0.6 F8 F9 F2 

Political and social conditions, especially related to the 

project 
0.4 0.69 1 0.8 F19 F1 F18 

Religious, ethnic and sectarian closures of the 

workforce and group absence of workers for ethnic 
reasons (celebrations, mornings, etc.) 

0.4 0.34 0.6 0.5 F8 F9 F9 

The effect of increasing and decreasing other 

contractor projects on current project 
0.4 0.34 0.6 0.5 F9 F8 F6 

Short time considered for design 0.4 0.34 0.6 0.6 F16 F2 F5 

Delay in investigating and resolving contractor's 

claims 
0.4 0 0.7 0.6 F2 F1 F8 

High financial risks 0.27 1.03 0.5 0.7 F21 F7 F19 

Non-adherence to professional ethics, forgery and 

fraud 
0.27 0.69 0.5 0.5 F2 F19 F14 

Changing consultant in the middle of the project 0.27 0.69 0.7 0.9 F5 F16 F2 
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Poor performance of contractor selection process 0.27 0.34 0.5 0.6 F2 F1 F6 

The false claims of the employer in the contract and 
during the implementation of the project 

0.27 0.34 0.6 0.8 F2 F1 F8 

Change in key people in different stakeholders 0.27 0 0.6 0.6 F1 F7 F9 

Lack of motivation in the workforce 0.27 0 0.5 0.5 F21 F12 F19 

Administrative corruption in the employer's body 0.27 0 0.4 0.7 F1 F19 F7 

Delay in payment to subcontractors 0.27 0 0.6 0.6 F9 F7 F11 

The project's false feasibility and lack of technical and 
economic justification for the chosen option 

0.27 0 0.6 0.7 F17 F7 F1 

Delay in the clearance of imported goods, materials 

and equipment required for the project 
0.27 0 0.7 0.6 F9 F2 F13 

The employer's delay in providing the materials he was 
responsible for 

0.27 0 0.5 0.5 F2 F1 F8 

Changing suppliers 0.13 0.34 0.4 0.5 F8 F7 F9 

False and incomplete implementation of the quality 
control process 

0.13 0 0.6 0.6 F8 F4 F9 

Contractor's delay in providing required documents 0.13 0 0.7 0.6 F9 F8 F7 

Ambiguity, mistake, contradiction in bidding 
documents 

0 0.34 0.4 0.7 F2 F5 F4 

Sum of weights 100 100 100 100  

According to Equation 3, the weights of factors were calculated: 

Y = ∑ WRi = 100

21

j=1

 (3) 

W: The weight of factor out of 100 (50-30-10) 

Ri: The risk which was effective on ith factor 

For example: 

The weight of factor “employer experience” in accordance with cost: 

𝐶 = 𝑌 × 𝑊𝑅𝑖𝐶𝐿 = 0.5(1.5 + 1 + 0.8 + 0.7 + 0.8 + 0.7 + 1.2 + 0.7 + 0.5 + 0.6 + 0.6 + 0.5 + 0.6 + 0.8 + 0.5
+ 0.7) + 0.3 (1.8 + 1.1 + 0.8 + 1.2 + 1 + 1 + 0.7 + 1.2 + 1.1 + 0.7 + 1.2 + 0.6 + 1.1 + 0.6
+ 0.6) + 0.1 (0.8 + 1.1 + 0.8 + 1.3 + 0.7 + 1.2 + 0.9 + 1.1 + 0.6 + 0.9) = 11.48.  

The weight of factor “employer experience” in accordance with time: 

𝑇 = 𝑌 × 𝑊𝑅𝑖𝑇𝐿 = 0.5(1.3 + 1.3 + 1.3 + 0.8 + 1 + 0.8 + 1.3𝑣0.7 + 0.70.6 + 0.7 + 0.5 + 0.5 + 0.6 + 0.5 + 0.4)  
+ 0.3(1.7 + 1.3 + 1.2 + 0.8 + 1.2 + 1.6 + 1.1 + 1.4 + 1.2 + 0.8 + 0.9 + 0.7 + 0.7 + 0.6 + 0.7+)
+ 0.1 (0.9 + 1 + 0.6 + 1.1 + 1.1 + 1.1 + 0.8 + 0.8 + 0.7 + 0.7) = 12.20 

In each of the matrix houses, the sum of the scores given by the experts to every factor in each risk was written (See 

Table 4). 

Table 4. The weight of each factor based on the view of experts 

Number 

of Factor 
Project Factor Condition 1 Condition 2 

Technical literature Experts’ view 

Time Cost Time Cost 

F1 Employer type Public Private 9.17 8.86 10.47 9.56 

F2 Employer experience Experienced Unskillful 11.03 9.31 12.20 11.48 

F3 Financing method Organization commitment 
Project 

commitment 
2.95 3.21 3.25 3.44 

F4 
How to choose 

implementation method 
By Study No study 0.13 0.14 0.35 0.32 

F5 Consultant selection method QCBS QBS 3.18 3.79 3.63 3.73 
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F6 
Project assignment to the 

contractor 
Negotiation Bidding 6.66 7.03 6.63 6.72 

F7 Contract pricing method Unique price Lump sum 3.67 3.79 3.67 3.61 

F8 PDS DBB DB 9.31 9.31 9.08 9.01 

F9 Contractor type Completely project-oriented Others 10.36 9.90 9.95 9.65 

F10 Consultant type Public Private 2.10 2.03 1.95 1.99 

F11 Project size Large Small 4.29 3.79 2.94 2.95 

F12 Type of project 1 New Developed 5.13 4.69 5.10 4.86 

F13 Type of project 2 Infrastructure Building 0.59 0.41 0.44 0.36 

F14 Project location Developed Under developed 2.10 2.21 1.80 1.87 

F15 Project site Urban area Out of city 5.93 5.03 4.60 4.21 

F16 Project components Complicated Simple 3.48 3.97 3.70 4.09 

F17 
External pressure on the 

project 
Political Non-political 1.64 0.90 2.00 1.98 

F18 
Indicator of foreign policy 

conditions 
Good Bad 0.61 0.93 0.60 0.87 

F19 National political changes Stable In transition 1.91 2.59 2.18 2.41 

F20 
Completion of peripheral 

information 
Complete Incomplete 2.66 3.93 2.62 3.34 

F21 
National economic indicator 

– inflation 
Good Bad 2.95 4.03 2.72 3.48 

Therefore, 3-8 factors with different weights were identified for each risk. These factors were sorted in descending 

order, and weight of each factor in each risk was obtained based on the weight percentage assigned to each risk. Since 

the different weight of the first to third factors at each risk made the matrix calculations complicated, the average weight 

of the first to third factors was calculated in the matrix. Finally, weights of 30, 50 and 10 were determined for the 

percentage of effectiveness of these factors on the risks. To determine the weight of columns1, 2, and 3 in the final 

matrix, the average weight given to each column by the experts was used.  

According to the results of Table 5, 14 of the above-mentioned factors are responsible for 80% of the risks affecting 

the time and cost of the project. Accordingly, it is not necessary to check a wide range of risks in a project, but in case 

of the risks associated with these 14 factors, it can be said that 80% of the risks can be identified, and in accordance with 

Table 5, the risks associated with these 14 factors and their effects on time and cost are determined by the views of 

experts and earlier studies.  

Table 5. Determining 14 most important factors affecting time and cost 

Number 

of Factor 
Project Factor Condition 1 Condition 2 

Technical literature Experts’ view 

Time Cost Time Cost 

F9 Contractor type Completely project-oriented Others 10.36 9.90 9.95 9.65 

F8 PDS DBB DB 9.31 9.31 9.08 9.01 

F2 Employer experience Experienced Unskillful 11.03 9.31 12.20 11.48 

F1 Employer type Public Private 9.17 8.86 10.47 9.56 

F6 Project assignment to the contractor Negotiation Bidding 6.66 7.03 6.63 6.72 

F15 Project site Urban area Out of city 5.93 5.03 4.60 4.21 

F12 Type of project 1 New Developed 5.13 4.69 5.10 4.86 

F21 National economic indicator – inflation Good Bad 2.95 4.03 2.72 3.48 

16 Project components Complicated Simple 3.48 3.97 3.70 4.09 

F20 Completion of peripheral information Complete Incomplete 2.66 3.93 2.62 3.34 

F11 Project size Large Small 4.29 3.79 2.94 2.95 
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F7 Contract pricing method Unique price Lump sum 3.67 3.79 3.67 3.61 

F5 Consultant selection method QCBS QBS 3.18 3.79 3.63 3.73 

F3 Financing method Organization commitment 
Project 

commitment 
2.95 3.21 3.25 3.44 

The identified factors can be divided into external and internal categories. Some research has been performed to 

predict time and cost changes based on some of these external and internal environment indexes [18, 19, 23]. The internal 

environmental conditions of the project refer to factors such as the characteristics of the employer, consultants, 

contractors, PDS, contract pricing method, payment method, external financing methods, site of project, and project 

team. The external environmental conditions refer to factors such as economic and political conditions of the project 

execution site, cultural conditions of manpower involved in the project, global economy conditions, relations of the 

country of project execution with countries supplying materials and machinery, and occurrence of revolutions and strikes 

at the time of project execution. Among 14 factors identified in this study, 13 are related to the internal factors of the 

project. Accordingly, it can be said that the main source of risk in construction projects are the internal project factors.  

4. Analysis 

In this research, using a review of 32 prior studies, 1276 identified risks were extracted. Then, using the views of 25 

construction industry experts, a unique and non-repetitive list of risks was prepared (112 risks) by mixing the Delphi 

and thought storm methods. Using the frequency analysis of repetitions for each risk in the technical literature, the 

ranking and risk weight was determined. Using the web-based online form, almost 1000 industry activists were asked 

to comment on the effect of each risk on time and cost variations, of which 630 activists completed the web-based form. 

The ranking and percentage of effect of each risk on time and cost changes were identified separately with analysis of 

the comments. In the next step, using the views of 25 construction industry experts, a set of project factors that could be 

effective in the possibility of occurrence or severity of time and cost risks contained 21 factors. In the next step, using 

the views of 25 construction industry experts with over 20 years of experience, the effective factors on occurrence or 

severity of the same risks were prioritized for each risk.  

Analyzing the views of 25 experts and assuming that 100% of time and cost changes are due to the same 112 risks, 

and by slightly simplifying the analysis of forms and using the Pareto Principle, a set of 14 project factors were identified 

whose composition determined 80% of the time and cost variations. This analysis was performed twice, first with a risk 

weight in the technical literature, and second with a risk weight resulting from views of experts on time and cost, and in 

all 4 cases, 14 selected factors were the same with different weights and effects. As a result, in this research, the factors 

of the project, internal environment conditions, external environment conditions, and stakeholders that could accurately 

predict the increase in time and cost to the initial estimate in case of being used in the prediction models were identified 

and proposed. Below, 6 of the 14 factors obtained in this research are examined.  

4.1. Employer Experience 

Sufficient experience in predicting time and cost changes by employers, who are in fact suppliers of the project funds, 

leads to timely provision of financial funds and exposure to minimum legal charge due to changes while being aware of 

future conditions. The awareness of changes for employers might also lead to strategic decisions for variations in the 

contract main factors, demands of the employer, and project functions. According to the results shown in Table 5, 

employer experience in theory is also one of the most important factors in the risk of construction projects. This factor 

is the first-ranked factor in view of experts both in time (12.20) and cost (11.48), and in the technical literature, this 

factor is the first-ranked factor at time (11.03) and second-ranked factor at cost (9.31). If the employer has accurate 

information as to the final time and cost of the project before making decisions regarding beginning a project and budget, 

very different strategic decisions can be made. 

4.2. Contractor Type 

The type of contractor is proposed as the main indicator of the causes of delay (RNC) with the highest effect on 

timing performance. This factor directly affects programming and timing performance [24] in various ways based on 

the authority and limits of the contractor’s responsibility [57, 23]. In this research, in accordance with experts’ view, 

this factor obtained second rank in cost (9.65) and third rank in time (9.95) while based on technical literature it was 

ranked second in time (10.36) and first in cost (9.9). 

4.3. Employer Type 

In many cases, the employer type factor had greater effects on time and cost than project factors such as execution 

changes or problems [29]. The employer type factor and its relevant changes can play a key role in the success of risk 

identification, and the risk plan is based on employer type. For example, the type of risk planning for a project with a 

private employer is entirely different from that for a government employer. This factor, from the perspective of experts 

was ranked second in time (10.47) and third in cost (9.56) whereas, based on technical literature, it was fourth-ranked 

in both time (9.17) and cost (8.86). 
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4.4. Project Delivery Systems (PDS) 

The contractual structure selection method has a significant effect on time and cost of execution, and can be a major 

factor in predicting the real time and cost of the construction based on risks and uncertainties. The results of 93 projects 

in Australia show that there is a correlation between real time and cost of construction and contractual factors [23]. 

According to results of this paper, based on the weight obtained from technical literature, time has the third place (9.31) 

and cost has second one (9.31) while both time (9.08) and cost (9.01) were fourth-ranked from the view of experts. This 

indicates the same significance of this factor for time and cost.  

4.5. Project Assignment to the Contractor 

The project assignment to the contractor can cover a wide range of assignments through restricted tender to public 

tender [58] and is one of the main factors in creating a practical risk plan [29]. Experts determined this factor is fifth-

ranked in time (6.63) and fifth-ranked in cost (6.72) whereas it is fifth-ranked in both time (6.66) and cost (7.03), based 

on technical literature. Given the rankings, it can be concluded that the highest similarity in rank is between the technical 

literature and the views of experts for this factor.  

4.6. Type of Project 1 

Due to the fact that a project is started from the beginning or is a continuation of another project or development of 

the present project, the corresponding risk will be different [59]. Based on technical literature, this factor has the same 

ranking, being seventh-ranked in both time (5.13) and cost (4.69) while it, based on experts’ opinion, is sixth-ranked in 

time (5.1) and cost (4.86). This indicates that there is a convergence in the technical literature on the same importance 

of this factor in time and cost. The experts also believe in the equal effect of this factor on time and cost, but they assign 

this factor a higher position in terms of the effect.  

5. Conclusion  

Identifying the risks of a project takes considerable time and cost. On the other hand, a comprehensive and complete 

risk analysis requires an accurate understanding of the factors and characteristics of the project. The occurrence and 

severity of the risks are directly associated with the above factors. The degree of dependency varies for different projects, 

but the results of this research show that there is a reasonable and significant correlation between project factors and 

risks. If models could be presented to predict the final conditions of the projects based on initial and known factors of 

the projects, those models can be used to achieve more accurate results in less time and at lower cost. Hence, in this 

research, the initial factors of the project and relevant risks are focused upon.  

The results of this research show that 14 main factors in each construction project are responsible for 80% of the 

risks. Accordingly, paying attention to the risks associated with these 14 factors in each project and designing a risk plan 

on that basis leads to a decrease in complexity and risk identification and also an increase in risk management 

effectiveness. The results of this paper show that it is possible to identify and manage project risks from the beginning 

based on the project factors. 
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