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 ABSTRACT: A systematic multicriteria decision analysis technique is 

described for contractor selection and bid evaluation based on 

utility theory and which permits different types of contractor 

capabilities to be evaluated.  A UK case study is used to 

illustrate the technique.  The theoretical basis and the advantages 

of the technique are also presented. 

 

Keywords: Contractor selection, bid evaluation, 

prequalification, multicriteria decision-making, utility theory. 

 

 

INTRODUCTION 

 

In the last two decades, there has been a steady increase in the 

range of methods used for the procurement of construction work. 

 Despite this, however, there has been no commensurate 

improvement in the 'success' rate of construction projects [1]. 

 Instead, there have been extensive delays in the planned 

schedule, cost overruns, serious problems in quality and an 

increased number of claims and litigation.  To improve this 

situation, still further methods are being sought (following 

[1]) to improve current tendering procedures and contractor 

selection. 

 

The practices and procedures for selecting contractors and 

awarding contracts in the construction industry are based on 



 

 

 2

those used in the public sector and have remained relatively 

unchanged since the 1940's [2,3,4,5].  These involve systems of 

bid evaluation dominated by the principle of acceptance of the 

lowest price [6,7].  Many now believe that the public sector 

system of bid evaluation, concentrating as it does solely on bid 

price, is one of the major causes of project delivery problems 

[2,8,9].  Contractors, when faced with a shortage of work, are 

more likely to enter low bids simply to stay in business in the 

short term and in the hope of somehow raising additional income 

through 'claims' or cutting costs to compensate.  From a 

client's point of view, such contractors are risky.  This 

implies also that the automatic selection of the lowest bidding 

contractor is also risky - a fact that is seldom appreciated by 

construction clients.  Changing this process, however, is not 

easy.  Most clients, especially those in the public sector, 

necessarily have to be accountable for their decisions and this 

becomes more difficult when selecting bidders other than the 

lowest.  This has led researchers to look for techniques for 

contractor selection which utilise information concerning client 

objectives and contractor capabilities as well bid price as 

objectively and transparently as possible as a means of 

achieving the best value for money. 

 

Except where clients have an identified single criterion, such 

as a fixed price or fixed completion date, several criteria 

relating to contractors' likely performance (such as technical 

experience, structure of the organisation, financial stability, 
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past performance and safety records) need to be considered in 

selecting contractors.  To do this formally involves the use of 

multicriteria decision analysis methods (see eg [10] for a 

general overview of this well established technique and [11] for 

a comprehensive account of its use in the construction context). 

 These have been considered previously in contractor selection 

(eg [12,3,13,14,15,16,6,17]). 

 

In this paper we present one such method based on utility 

theory.  This is unique in the context of construction 

procurement.  The theoretical basis of the technique is 

provided.  A case study of an additive model is used to 

illustrate the technique.  This includes details of interviews 

with a number of construction professionals which elicited the 

utility functions needed.  This approach is new to the field. 

 

The proposed technique is suitable for the evaluation of bids 

where there are conflicting objectives and for sensitivity 

testing with several stake-holders [18] - a situation that 

exists in the predominant method (competitive tendering) of 

construction procurement in the UK and in all other countries 

using this method.  It may also be used in other applications, 

including: (1) the selection of construction equipment; (2) pre-

qualification of contractors, where bid price is not one of the 

criteria; and (3) the selection of construction and project 

managers. 
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CURRENT EVALUATION PRACTICES 

 

By far the most frequently used method of selecting construction 

contractors is by competitive bidding, in which the lowest 

bidder is awarded the contract.  Many countries have introduced 

modifications, involving clearly defined procedures for bid 

evaluation, to this "lowest bidder" criterion [3,4,12,19].  The 

variations in these procedures, however, still serve the common 

objective of selecting a qualified contractor on a competitive 

basis.  In Denmark, for example, the two highest and the two 

lowest tenders are excluded and the closest to the average of 

the remaining bids is selected.  A similar procedure is used in 

Italy, Portugal, Peru, and South Korea, but with only the lowest 

and highest being excluded [3].  In Saudi Arabia, the lowest 

bidder is selected provided that the bid is not less than 70% of 

the owner's cost estimate [20].  In Canada and the USA, 

especially in the public sector, the "lowest bidder" is 

selected, but a bid bond in an amount equal to 10% of the bid 

price also has to be provided [21,22].  The French practice is 

to exclude bids which appear to be abnormally low [23].  In all 

cases, bid prices are the sole basis for contractor selection 

and competition. 

 

Reliance on bid prices alone as the discriminating factor 

between bidders is, however, somewhat risky and short-sighted.  

The lowest bidder may not be the most economic choice in the 
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long term as the client runs the risk of poor performance by 

that contractor during the project life.  What is required is a 

broader evaluation technique that takes into account these risks 

when contractors are selected through an examination of other, 

non-price, data concerning the individual contractors involved 

[24].  Multicriteria methods are available for this but these 

can encounter some difficulties when comparing different 

criteria measured on different scales.  Various ways have been 

suggested to overcome these problems by combining criteria 

values into a single scale.  Hardy's [12] criterion for example 

is the bid which maximises the return on the client's 

investment.  Thus he proposes that bidders should submit a 

schedule of the payments they expect to fall due to them during 

the contract.  Both the client and contractor may use this to 

determine the Present Value of bids.  Ellis and Herbsman [8] on 

the other hand propose a time/cost approach to determine the 

winning bidder in highway construction contracts.  This involves 

applying a 'road user cost' to the contract time proposed by 

each bidder.  By this method the criteria to be considered are 

bid prices and contract time (the road user cost being applied 

to the contract time) and, by converting the contract time to a 

cost to the client, a straightforward comparison can be made on 

a single criterion.  Finally, Holt et al [13] combine what they 

term P2 scores (representing the scores of the information 

collected) and their P3 scores (representing the bid price) into 

a simple index by assigning a 40% weighting for the P2 scores 

and a 60% weighting to the P3 scores. 
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MULTIPLE OBJECTIVE DECISION MAKING 

 

Decision analysis is concerned with situations in which 

decision-makers have to choose among several alternatives A1, A2, 

..., An through the consideration of a common, but differently 

scored, set of attributes (criteria) for each alternative.  

Traditionally, the criteria scores are manipulated in such a way 

as to provide a consequence describable in terms of single 

criterion making it an easy task for the decision-maker to 

choose the most desirable alternative. 

 

Profit maximisation has long been considered to be the prime 

objective of contract bidding strategies and has been a popular 

single criterion in use.  In recent years, however, there has 

been a growing awareness that, whilst most decision-makers are 

interested in maximising profits, they are also concerned with 

other objectives such as corporate goodwill, market share, and 

future growth. 

 

Selection of a construction contractor is also a decision 

characterised by multiple objectives.  Owners want to minimise 

the likely cost of projects, but they also want contractors to 

maintain schedules as well as achieving acceptable quality 

standards. 
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Unidimensional Utility Theory 

 

Utility is a measure of desirability or satisfaction and 

provides a uniform scale to compare and/or combine tangible and 

intangible criteria [25].  A utility function is a device which 

quantifies the preferences of a decision-maker by assigning a 

numerical index to varying levels of satisfaction of a criterion 

[26].  For a single criterion (X), the utility of satisfaction 

of a consequence x' is denoted by u(x').  Utility functions are 

so constructed such that u(x') is less preferred to u(x") i.e 

u(x') < u(x"), if and only if x' is less preferred to x" i.e x' 

< x".  In other words, a utility function is a transformation of 

some level of contractor performance, xi, measured in its 

natural units into an equivalent level of decision-maker 

satisfaction, as shown in Fig 1. 

 

Theoretically, decision-makers comprise three types: risk 

averse, risk neutral, and risk prone as shown in Fig 2a, 2b, and 

2c respectively, the decision-maker's risk attitude being 

reflected in the shape of the utility curve which combines the 

decision-maker's preference attitudes, ie., increasing or 

decreasing utility with increasing xi. 

 

 

Multi-Criteria Additive Utility Function 
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All decisions involve choosing one, from several, alternatives. 

 Typically, each alternative is assessed for desirability on a 

number of scored criteria.  What connects the criteria scores 

with desirability is the utility function. 

 

The most common formulation of a multicriteria utility function 

is the additive model [18]: 

 foralli  Uw  =  U ijj

m

j
i ∑ 1 

 

where 

 

Ui is the overall utility value of alternative i  

 

uij is the utility value of the jth criterion for the ith  

alternative 

 

Uij = u(Xi), for 1≥i≥n and 1≥j≥m 

 

Xi = (xij), for 1≥i≥n and 1≥j≥m.  Xi designates a specific 

value of xij. 

 

n is the total number of criteria 

 

m is the total number of alternatives 

 

wj is the relative weight of the jth criterion 
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The advantage of an additive form is its simplicity.  In order 

to determine the overall utility function for any alternative, 

 a decision-maker need only determine n unidimensional utility 

functions for that alternative. 

 

Multicriteria utility theory generally combines the main 

advantages of simple scoring techniques and optimisation 

models.  Further, in situations in which satisfaction is 

uncertain, utility functions have the property that expected 

utility can be used as a guide to rational decision-making. 

 

To illustrate the use of multicriteria utility theory in 

contractor selection, the next section proceeds to demonstrate 

the development of an additive utility model by a hypothetical 

case study. 

 

 

HYPOTHETICAL CASE STUDY 

 

A multi-storey building project is considered in which the 

owner's cost estimate is £4.5 million with a 28 week planned 

construction period.  Several potential bidders have been 

subjected to a preliminary and detailed investigation by 

examination of their files, past records with the client, 

technical referees' reports, creditor reports and site visits. 

 As a result, five contractors (A, B, C, D and E) have been 
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pre-qualified.  The five contractors' bids are shown in Table 

1.  At this point, according to the traditional approach, 

arithmetical checks would be made and the contract would be 

awarded to contractor E (£4.2 million), the lowest bidder. 

 

Now it is often argued that, as the bidders have already 

passed the preliminary screening (prequalification), they 

should all be treated as equal ('level playing-field') and 

therefore the decision of contract award should be based 

solely on the one remaining criterion ie project cost (bid 

price).  This, however, does not guarantee that the contractor 

with the lowest bid price is the best for the job.  Many 

things happen over the course of a construction contract - 

escalation, disputes, financial difficulties, etc.  It is 

quite possible that one or more of the other bidders could 

complete the project quicker, with a better standard of work 

and even cheaper at the end of the day. 

 

To establish the likelihood of this involves taking into 

account the capabilities of the bidders in addition to the bid 

price.  As the main foci of attention of any construction 

project are usually its completion time, level of quality and 

final cost, a method of comparing bidders is needed which 

takes these into account and permits the selection of the 

contractor with the best overall potential to perform and 

complete the job satisfactorily. 
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Contractor Selection Criteria (CSC) 

 

A variety of criteria has been proposed to date for contractor 

selection (eg [2,6,27,28]).  Most recently, it has been shown 

that, in addition to the bid price, there are five main 

criteria used in practice to assess the likely performance of 

contractors [29].  These comprise financial soundness, 

technical ability, management capabilities, safety 

performance, and reputation.  Each of these five criteria is 

broken down into four sub-criteria to give a total of 20 

criteria (Table 2). 

 

 

Scores of criteria 

 

There is no common method of assessing the 20 criteria in 

practice.  Most are intangible and involve some degree of 

subjective assessment.  There are some criteria, however, 

where practitioners use a common approach eg the use of ratio 

analysis for assessing the financial soundness of the 

contractor. 

 

A point score system is used here: 0-4=very poor; 5-8=poor; 9-

12=good; 13-16=very good; 17-20=excellent.  This is a similar 

system to that reported as being used by clients [31].  It is 

flexible enough to differentiate between different levels of 
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likely performance between bidders as well as allowing utility 

curves to be constructed. 

 

Some of the criteria are negatively oriented in terms of 

desirability.  An example of this is the "past failures" 

criterion.  Here, a higher score indicates that the bidder has 

many failures in previous projects.  For ease of comparison, 

and to make the scoring consistent for all criteria, the 

scores in these situations were deducted from 20.  For 

example, assume bidder A has scored 5 points indicating that 

the bidder has few past failures.  The score of the bidder A 

in this case is converted to 20 - 5 = 15.  Thus, higher scores 

consistently indicate better bidders for all criteria.  The 

only exception to this is the bid price criterion.  This is 

also negatively oriented, as lower bids are more desirable 

than higher bids, but no change is made to the values 

submitted by the bidders.  The decision-maker, therefore, has 

to be very careful when assigning values for the utility 

function in relation to this variable as lower bid prices must 

receive a higher utility values. 

 

Table 3 shows example scores for the twenty criteria for each 

bidder together with the bid prices.  The average score can be 

used to compare bidders' scores.  For example, the average 

score of 14.5 for the financial criteria for bidder A is 

calculated as follows: 
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Criterion {5}+{6}+{7}+{8} divide by four  

 

(12 + 14 + 15 + 17)/4 = 14.5 

 

Table 4 shows the average score for all five bidders together 

with their bid prices. 

 

The profile of the scores of the five bidders is shown in Fig 

3.  It can be clearly seen that bidder E has the best score 

for criterion 1 (4.2 million).  A closer look at the scores 

for the other criteria, however, indicates that bidder E is 

generally inferior to the other bidders.  This provides a 

first indication that bidder E may not be the best contractor 

for the project and also suggests the need for the other 

criteria to be taken into account. 

 

 

Assessment of relative weights 

 

To accommodate the needs of the client and the project, 

relative weights need to be assigned to the main criteria.  

This is done by first ranking the criteria in order of 

importance.  A relative weighting is then applied.  This is on 

a scale of 0 to 1 (Table 5) and is applied in such a way that 

the weights add to unity [18].  The relative weights of the 

sub-criteria are then applied using the same procedure (see 

Table 6).  The overall weights, or scaling factor, of all the 
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criteria in this case study are shown in a hierarchical 

structure in Fig 4. 

 

 

Determination of utility functions 

 

Utility functions can be developed by a technique known as 

'standard gambling'.  For the construction of the utility 

functions in this example, the decision-maker's preferences 

for gambles are analysed by the method suggested by Bell et al 

[30] and Keeney and Raiffa [18]. 

 

The first step involves the identification of the best and 

worst outcomes (criteria scores) for each one of the criteria. 

 The decision-maker is free to set these utility values at any 

level provided the best outcome has the higher value.  The 

usual method is to assign the worst outcome a utility value of 

zero and the best outcome a utility value of unity.  This 

establishes the range of utility values to be from 0 to 1 

between the worst and the best possible outcomes.  To 

determine the utility of intermediate values, the decision-

maker is offered the following options. 

 

1 Certain option: In this case the decision-maker is 

offered a certain outcome with a probability p=1. 

 

2 Risk option: In this case the decision-maker is offered a 
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probabilistic outcome in the form of a gamble, in which 

the decision-maker either receives the best outcome with 

a probability p or the worst outcome with a probability 

of 1-p. 

 

The following is an example of how the utility values for 

criterion {10} plant and equipment, with a relative weight of 

4.5% or 0.045 (see Fig 4), are obtained and from which a 

utility curve is established. 

 

Criterion {10} Plant and equipment: The scores of the five 

bidders for this criterion are shown in Table 7. 

 

The first step is to identify the best and worst outcomes for 

this criterion and assign arbitrary utility values of 1 for 

the best outcome (bidder D with 18 points) and 0 for the worst 

outcome (bidder C with 10 points) as shown in Table 8.  The 

utility of the intermediate values is then determined by 

offering the decision-maker a choice between the following 

lotteries (see Fig 5): 

 

 Lottery 1: go to route R1 for a certain consequence of 13 

points for the plant and equipment criterion 

 

 Lottery 2: go to route R2 for either a best consequence 

of 18 points (bidder D) with a probability of p or a 

worst consequence of 10 points (bidder C) with a 
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probability of 1-p. 

 

For the decision-maker to make a good decision and choose from 

the two routes, the utility value of the 13 point score must 

be assessed and compared with the expected utility of the risk 

option.  What utility value should the decision-maker assign 

to the certain outcome of the 13 points score?  To do this, 

the decision-maker determines a relative preference for a 13 

point consequence by finding the probability p for the best 

outcome (18 point score) see Fig 5, to which the decision-

maker is indifferent, between the certain route R1 for a 13 

point outcome and the gamble route R2 for the two possible 

outcomes of 18 and 10 points. 

 

Suppose, after some mental trial and error, the decision-maker 

judges the indifference probability to be p=0.5 ie 

representing indifference between a certain 13 points outcome 

and a 50-50 risk between 18 and 10 points.  This indifference 

(at p=0.5) allows the utility value of 13 points, ie U(13), to 

be found from the principal of expected values [31] and from 

the probability theory.  The expected utility from the route 

R2 of the 50-50 gamble is p x (utility of best outcome score) 

+ (1-p) x (utility of worst outcome) ie 0.5 U(18) + (1-0.5) 

U(10) = 0.5(1) + 0.5(0) = 0.5.  Since the decision-maker is 

indifferent between 13 points for certain and this gamble, the 

alternatives must have the same utility value, that is U(13) = 

0.5. 
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This procedure can be used for any scores between 10 and 18 - 

 the more utility values obtained, the better the utility 

curve appears.  Table 9 summarises the utility values obtained 

for different scores for criterion {10} plant and equipment 

and Fig 6 shows the resulting utility curve, in which the 

criteria scores are plotted against the utility values.  Once 

the utility, or preference, curve for this specific decision-

maker is constructed, the utility value for any score between 

10 and 18 points can be interpolated directly from the curve. 

 

Appendix A provides details of a real interview conducted with 

one of the four professionals involved in this case study, 

aimed at building a utility function for criterion {10} plant 

and equipment.  The 13 point score only is shown.  This 

procedure was applied for each criterion and utility values 

assigned to each criterion.  Table 10 summarises the utility 

values obtained in this way for the whole criteria set. 

 

 

Selection of the best bidder 

 

All the elements needed for the selection of the best bidder 

are now known: the list of criteria is defined; the scores of 

the bidders' achievements in these criteria have been 

assigned; the relative weights of the criteria have been 

determined; and the utility values of the decision-maker for 
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these criteria have been defined and drawn. 

 

The next step is to determine the overall utility of each 

contractor.  This is shown in Table 11 for one decision-maker 

using the additive model.  It can be clearly seen that bidder 

B has the highest utility of (0.857) and is therefore 

considered the best bidder for this project.  Table 12 shows 

the overall utility values for the five bidders by the four 

decision-makers used in this case study.  The overall utility 

values of the other decision-makers confirmed bidder B to have 

the highest overall utility value and therefore to be ranked 

first.  It should be noted that bidder E, who submitted the 

lowest bid price, is ranked only third by this method.   

 

 

CONCLUSION 

 

There is a need for a contractor selection technique that is 

capable of considering multiple criteria.  Multicriteria 

utility theory provides one such approach and is especially 

useful as it allows the treatment of both quantitative and 

qualitative criteria and in situations where there are several 

stake-holders. 

 

An additive model of utility technique is chosen for its 

simplicity, practicality and appropriateness in risky choice 

situations.  The utility model uses utility curves to 
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represent the relationship between the specific capability of 

a contractor and the value of that capability in risky 

situations.  The individual importance of each contractor 

criterion is specified using a weighting which also 

incorporates the risk of the decision-maker. 

 

A hypothetical case study is described to illustrate the 

method and in which real interviews with four leading 

professionals involved in contractor selection were conducted 

for building the utility functions.  The precise assessment of 

the relative weights was shown to have a crucial bearing on 

the solution. 

 

Multicriteria utility analysis is a technique for use in 

evaluation decisions where criteria are of different 

characteristics and appears to be eminently suited to 

construction contractor selection. 
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APPENDIX A: AN INTERVIEW WITH MR OZTASH FOR BUILDING A UTILITY 

FUNCTION. 

 

The best thing to do is to start by taking any criterion and 

we see how we can build a utility function for it, let us take 

criterion number {10}. 

 

 

Utility function for the criterion {10} - Plant and equipment  

 

Let us start together by taking criterion number {10} plant 

and equipment which is a sub-criterion of the technical 

ability criterion.  The scores of the five bidders and the 

weight assigned for this criterion is shown in Table A1.  Let 

us see why we include this criterion, what each of the bidders 

has scored then we will continue building the utility function 

of your preferences. 

 

This criterion is included to verify that the equipment 
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required for the execution of the work is available at any 

time during the construction process.  The measurement of this 

criterion can be traced by the availability of construction 

equipment at any time, adequate plant and equipment to do the 

work properly and expeditiously, small tools and, the testing 

equipment. 

 

  Contractor  A  B  C  D  E 

Plant and equipment score (points)  

weight= 0.045 

 13  14  10  18  16 

 
 Table A1: Scores of the five bidders in criterion {10} 

 

The principal of utility theory states that we should assign 1 

for the best outcome and 0 for the worst outcome.  We will now 

start together building the utility function for scores 

between 10 and 18, starting at 13 points.   

 

Utility value for 13 points score.  It is better if you refer 

to the scores in Table A1 and to the Figure A1 to assist you 

in answering the following question 

 

 

 Questionnaire 

 

Q1. Since you have been told about the principal of 

utility theory, which of the contractors do you 

think should receive 1 and which of the contractors 
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do you think should receive 0 

 

Ans. Bidder D, with an 18 point score, will be assigned a 

utility value u=1.  Bidder C, with a 10 point score, 

will be assigned a utility value u=0 

 

Q2. You are offered two routes (refer to the Figure A). 

The first route is R1 and will give you an outcome 

score of 13 points for sure ie with a probability 

p=1. 

 

  The second route is R2.  Here, you either receive 

the best outcome of 18 points which has a utility 

u=1 with a probability p which is so far unknown or 

you will get the worst outcome of 10 points which 

has a utility u=0 with a probability of (1-p).  

Which route you will go for?  

 

Ans. It is difficult choice because I don’t know what is 

the probability of getting the best outcome and the 

probability of getting the worst outcome from the 

route R2. 

 

Q3. Let us assume that there is a probability of 0.3 of 

getting the best outcome and a probability of 0.7 of 

getting the worst outcome from the route R2.  Which 

route would you prefer in this case - R1 or R2 ? 
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Ans. Since P= 0.3, it seems to me that the chance of 

getting the best outcome from route R2 is very 

small, so in this case I will not gamble.  I prefer 

to choose route R1 with a 13 point certain outcome. 

  

Q4. Now let us assume that there is a probability of 0.9 

of getting the best outcome and a probability 0.1 of 

getting the worst outcome from route R2, which route 

do you now prefer? 

 

Ans. Since p = 0.9, in this case there is a high chance 

of getting the best outcome of 18 points, so I will 

gamble and choose route R2.   

 

Q5. Now let us take the probability of 0.45 of getting 

the best outcome and a probability 0.55 of getting 

the worst outcome from route R2.  Which route do you 

now prefer? 

 

Ans. I am an aversion man, but putting P= 0.45 makes the 

thing difficult to choose for me, but I believe I 

will go for the certain outcome route R1.   

 

Q6. Can you do some more of these trials and errors in 

your mind and tell me what is the value of the 

probability (P) you would assign for the best 
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outcome to make you indifferent between the two 

routes R1 and R2? 

 

Ans. I would guess that a probability of 0.5 will make me 

indifferent between the two routs R1 and R2. 

 

Q7. That is good.  According to utility theory, by 

choosing the probability that makes you indifferent 

between the two routes you have assigned a utility 

value for the certain outcome of 13 points. 

 

Ans. How can you explain to me please? 

 

Rep. In fact this what I am looking for ie I want to know the 

probability that makes you indifferent between the 

lotteries R1 and R2.  In this case I can tell you the 

utility value of your certain outcome. 

 

 It is known from the principals of probabilities that the 

expected value of any random variable in the space will 

equal the sum of probability of each variable times its 

score.  In this case the expected utility for the route 

R2 which includes two variables or two outcomes (the best 

outcome with u = 1 and the worst outcome with u = 0) will 

be: 

 0.5 X 1 + ( 1 - 0.5) x 0 = 0.5      
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 So the utility value of route R2= 0.5  Since you are 

indifferent between the two routes at a probability P = 

0.5, according to the utility theory, the two routes will 

have the same utility value.  In this case the utility 

value of R1, which represents a certain outcome of a 13 

point score, is equal to the utility of R2 which is equal 

0.5.  From this we achieve an excellent result by finding 

the U (13 points) = 0.5. 

 

Following the same procedure, the utility values for the other 

scores were obtained and these are presented in Table A2, from 

these values a utility function for the decision-maker for 

this criterion was constructed as shown in Fig A2.   

 

This procedure was then applied for every criterion, bearing 

in mind the questions are not necessarily the same for each 

criterion ie after a decision-maker become familiar with the 

principal, a straight forward probability that makes the 

decision-maker indifferent between the two routes or 

lotteries. 

 

 Contractor  A  B  C  D  E 

Plant and equipment score 
(points) 

 13  14  10  18  16 

 Utility values   0.5  0.7  0  1  0.9 

 
 Table A2: Utility values of the five bidders in criterion {10} 
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CAPTIONS 
 
Fig  Caption 
 
1  Increasing Utility function 
2  Types of decision makers 
3  Profile of the average scores for the five bidders 

A,B,C, D and E 
4  Scaling constants in a hierarchical structure 
5  Pair of lotteries for criterion {10} plant and 

equipment 
6  Utility curve for criterion {10} plant and equipment 
 
 
 
Table Caption 
 
1  Bid amounts of the five bidders 
2  Main criteria and sub-criteria for the case study 
3  Scores of the five bidders for the complete set of 

criteria 
4  Average scores of the five bidders for the main 

criteria 
5  Weights of the main criteria of the case study 
6  Relative weights of the sub-criteria for the case 

study 
7  Bidders' scores for Criterion {10} Plant and 

equipment 
8  Utility values for the best and worst outcomes for 

criterion {10} 
9  Utility values for different scores for criterion 

{10} 
10  Utility values for the five bidders as assigned by 

Mr Oztash 
11  Overall utility values for Mr Oztash 
12  Overall utility and ranking of the five bidders from 

four decision-makers 
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 Contractor  A  B  C  D  E 

 Advance payment (million £)  0.1  0.3  0.3  0.3  0.1 

 Capital bid (million £)  3.9  3.5  3.5  4  3.6 

 Routine maintenance (£m)   0.3  0.25  0.3  0.25  0.1 

 Major repairs (million £)  0.4  0.35  0.2  0.4  0.4 

 Total bid price (million £)  4.7  4.4  4.3  4.8  4.2 

 
 Table 1: Bids amounts of the five bidders 
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(1)  Bid amount (2)  Financial soundness 

Advance 
payment 

Capital 
bid 

Routine 
maintenance 

Major 
repairs 

Financial 
stability 

Credit 
rating 

Bank arrangements 
and bonding 

Financial 
status 

(3)  Technical ability (4)  Management capability 
Experience Plant and 

equipment 
Personnel Ability Past 

performance 
and quality 

Project 
management 
organisation 

Experience of 
technical 
personnel 

Managemen
t 

knowledge 

(5)  Health and safety records (6)  Reputation 
Safety Experience 

modification 
rate 

Occupational 
safety OSHA 

Manageme
nt 

safety 
accountabili

ty 

Past 
failures 

Length of 
time in 

business 

Past 
client/contractor 

relationship 

Other 
relations 

 

 Table 2: Main criteria and their sub-criteria for the case study 
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 Contractor  A  B  C  D  E 

{1} Advance payment( £m)  0.1 0.3 0.3 0.15 0.1 

{2} Capital bid (m £)    3.9 3.5 3.5 4 3.6 

{3} Routine maintenance(m£)  0.3 0.25 0.3 0.25 0.1 

{4} Major repairs (m£)  0.4 0.35 0.2 0.4 0.4 

{5} Financial stability (points)  12 11 13 10 10 

{6} Credit rating (points)  14 15 14 9 11 

{7} Bank arrangements (pts)  15 13 15 10 13 

{8} Financial status (pts)  17 17 16 11 14 

{9} Experience (points)  11 15 9 16 6 

{10} Plant and equipment  13 14 10 18 16 

{11} Personnel (points)  9 14 14 15 6 

{12} Ability (points)   11 11 15 13 6 

{13} Past performance (pts)  15 10 16 10 10 

{14} Management organisation 10 17 13 10 11 

{15} Experience of technical personnel (points) 12 16 11 9 14 

{16} Management Knowledge  15 15 14 19 15 

{17} Safety (points) 9 17 16 10 17 

{18} EMR (points) 15 8 17 6 20 

{19} OSHA (points) 8 13 9 10 16 

{20} Management safety accountability (points) 7 11 12 8 11 

{21} Past failures (points) 15 16 11 10 11 

{22} Length of time in business 14 15 14 11 6 

{23} Client/contractors relationship (points) 10 13 14 10 10 

{24} Other relationships 9 12 17 9 13 

 

Table 3: Scores of the five bidders for the complete set of criteria 
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 Contractor  A  B  C  D  E 

(1) Bid amount (Million £)  4.7  4.4  4.3  4.8  4.2 

(2) Financial capacity   14.5  14.5  14.5  10  12 

(3) Technical ability   11  12  12  15.5  8.5 

(4) Managerial capability   13  13.5  13.5  12  12.5 

(5) Health and safety   10  13  13  8.5  16 

(6) Reputation (Points)  12  14  14  10  10 

 

 Table 4: Average scores of the five bidders for the main criteria 
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Criteria  Bid 
 amount 

 Financial 
 soundness 

 Technical 
 ability 

 Management 
 capability 

Health and 
 safety 

 
 Reputation 

 Weight  0.55  0.15  0.1  0.1  0.05  0.05 

 

 Table 5: Weights of the main criteria of the case study 
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(1)  Bid amount (0.55) (2)  Financial soundness (0.15) 

Advance 
payment 

Capital bid Routine 
maintenance 

Major 
repairs 

Financial 
stability 

Credit 
rating 

Bank 
arrangemen

ts and 
bonding 

Financial 
status 

 .05  .75  .1  .1  .3  .2  .15  .35 

(3)  Technical ability (0.1) (4)  Management capability (0.1) 
Experience Plant and 

equipment 
Personnel Ability Past 

performance 
and quality 

Project 
managemen

t 
organisation 

Experience 
of technical 
personnel 

Mngement 
knoledge 

 .2  .45  .3  .05  .4  .2  .2  .2 

(5)  Safety record (0.05) (6)  Reputation (0.05) 
Safety Experience 

modification 
rate 

Occupational 
safety OSHA 

Managemen
t safety 

accountabilit
y 

Past 
failures 

Length of 
time in 

business 

Past 
client/contrctor 

relationship 

Other 
relations 

 .2  .3  .3  .2  .3  .1  .4  .2 
 

 Table 6: Relative weights of subcriteria for the case study 
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 Contractor  A  B  C  D  E 

Plant and equipment scores  (points)  13  14  10  18  16 
 

 Table 7: Bidders' scores for Criterion {10} Plant and equipment 
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 Contractor  D  C 

 Plant and equipment score (points)  18  10 

 Utility value  1  0 
 

Table 8: Utility values for the best and worst outcomes for the criterion {10} 
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 Contractor  A  B  C  D  E 

Score (points)  13  14  10  18  16 

Utility value  0.5  0.7  0  1  0.9 
 

Table 9: Utility values for different scores for criterion {10} 
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 Contractor  A  B  C  D  E 
{1}.  Advance payment   1  0  0  0.8  1 

{2}.  Capital bid     0.55  1  1  0  0.85 

{3}.  Routine maintenance   0  0.85  0  0.85  1 

{4}.  Major repairs    0  0.8  1  0  0 

{5}.  Financial stability    0.9  0.85  1  0  0 

{6}.  Credit rating     0.95  1  0.95  0  0.70 

{7}.  Bank arrangements   1  0.85  1  0  0.85 

{8}.  Financial status    1  1  0.95  0  0.55 

{9}.  Experience     0.85  0.95  0.6  1  0 

{10}.  Plant and equipment   0.5  0.7  0  1  0.9 

{11}.  Personnel    0.7  0.95  0.95  1  0 

{12}.  Ability     0.85  0.85  1  0.95  0 

{13}.  Past performance   0.95  0  1  0  0 

{14}.  Management organisation  0  1  0.85  0  0.7 

{15}.  Experience of technical personnel   0.80  1  0.70  0  0.90 

{16}.  Management Knowledge  0.5  0.5  0  1  0.5 

{17}.  Safety   0  1  0.95  0.5  1 

{18}.  EMR   0.85  0.4  0.95  0  1 

{19}.  OSHA  0  0.7  0.5  0.6  1 

{20}.  Management safety accountability   0  0.90  1  0.5  0.90 

{21}.  Past failures   0.90  1  0.50  0  0.5 

{22}.  Length of time in business  0.95  1  0.95  0.75  0 

{23}.  Past client/contractors relationship   0  0.90  1  0  0 

{24}.  Other relationships  0  0.70  1  0  0.75 

 

 Table 10: Utility values for the five bidders as assigned by Mr Oztash 
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 Contractor  A  B  C  D  E 
{1}.  Advance payment  1 x 0.0275 0 x 0.0275 0 x 0.0275 0.8x0.0275 1 x 0.0275 

{2}.  Capital bid    0.55x 0.4125 1 x 0.4125 1 x 0.4125 0 x 0.4125 0.85 x 0.4125 

{3}.  Routine maintenance  0 x 0.055 0.85 x 0.055 0 x 0.055 .85x 0.055 1 x 0.055 

{4}.  Major repairs   0 x 0.055 0.8 x 0.055 1 x 0.055 0 x 0.055 0 x 0.055 

{5}.  Financial stability   0.9 x 0.045 0.85 x 0.045 1 x 0.045 0 x 0.045 0 x 0.045 

{6}.  Credit rating    0.95 x 0.03 1 x 0.03 0.95x 0.03 0 x 0.03 0.7 x 0.03 

{7}.  Bank arrangements  1 x 0.0225 0.85x 0.0225 1 x 0.0225 0 x 0.0225 0.85 x 0.0225 

{8}.  Financial status  1 x 0.0525 1 x 0.0525 .95x 0.0525 0 x 0.0525 0.55 x 0.0525 

{9}.  Experience    0.85 x 0.02 0.95 x 0.02 0.6 x 0.02 1 x 0.02 0 x 0.02 

{10}.  Plant and equipment 0.5 x 0.045 0.7 x 0.045 0 x 0.045 1 x 0.045 0.9 x 0.045 

{11}.  Personnel   0.7 x 0.03 0.95 x 0.03 0.95 x 0.03 1 x 0.03 0 x 0.03 

{12}.  Ability    0.85 x 0.005 0.85 x 0.005 1 x 0.005 0.95x 0.005 0 x 0.005 

{13}.  Past performance   0.95 x 0.04 0 x 0.04 1 x 0.04 0 x 0.04 0 x 0.04 

{14}.  Mngmnt organisation 0 x 0.02 1 x 0.02 0.85 x 0.02 0 x 0.02 0.7 x 0.02 

{15}.  Experience of technical personnel  0.8 x 0.02 1 x 0.02 0.7 x 0.02 0 x 0.02 0.90 x 0.02 

{16}.  Management Knowledge 0.5 x 0.02 0.5 x 0.02 0 x 0.02 1 x 0.02 0.5 x 0.02 

{17}.  Safety  0 x 0.01 1 x 0.01 0.95 x 0.01 0.5 x 0.01 1 x 0.01 

{18}.  EMR  0.85 x 0.015 0.4 x 0.015 0.95x 0.015 0 x 0.015 1 x 0.015 

{19}.  OSHA 0 x 0.015 0.7 x 0.015 0.5 x 0.015 0.6 x 0.015 1 x 0.015 

{20}.  Management safety accountability  0 x 0.01 0.90 x 0.01 1 x 0.01 0.5 x 0.01 0.9 x 0.01 

{21}.  Past failures  0.9 x 0.015 1 x 0.015 0.5 x 0.015 0 x 0.015 0.5 x 0.015 

{22}.  Length of time in business 0.95 x 0.005 1 x 0.005 0.95x 0.005 0.75x 0.005 0 x 0.005 

{23}.  Client/contractors relationship 0 x 0.02 0.9 x 0.02 1 x 0.02 0 x 0.02 0 x 0.02 

{24}.  Other relationships 0 x 0.01 0.70 x 0.01 1 x 0.01 0 x 0.01 0.75 x 0.01 

 OVERALL UTILITY  0.558  0.857  0.814  0.211  0.648 
 

 Table 11: Overall utility values for Mr Oztash 



 

 

 43

 

Interviewee Contractor  A  B  C  D  E 

 Oztash  0.558  0.857  0.814  0.211  0.648 

 Ahmet  0.522  0.815  0.783  0.191  0.633 

 Hussin  0.516  0.792  0.792  0.177  0.673 

 Kamalain  0.511  0.761  0.758  0.175  0.653 

 Rank order  4  1  2  5  3 
 

Table 12: Overall utility and ranking of the five bidders from four decision makers 




